

Project Planning Phase

Product Backlog, Sprint Planning, Stories & Story Points

Date: 18 June 2026

Team ID: VIP-C2-Book-A-Doctor-MERN

Project Name: Book A Doctor – Online Doctor Appointment Booking System

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Member
Sprint -1	Authentication	USN-1	User Registration	2	High	Vivekananda
Sprint -1	Authentication	USN-2	User Login	2	High	Vivekananda
Sprint -1	Dashboard	USN-3	Create User Dashboard	3	High	Vivekananda
Sprint -2	Doctor Module	USN-4	Apply Doctor Account	3	High	Vivekananda
Sprint -2	Doctor Module	USN-5	Doctor Approval by Admin	2	High	Vivekananda
Sprint -2	Doctor Module	USN-6	Display Approved Doctors	2	Medium	Vivekananda
Sprint -3	Appointment Module	USN-7	Book Appointment	5	High	Vivekananda
Sprint -3	Appointment Module	USN-8	View Appointments	3	High	Vivekananda

Sprint -4	Notification Module	USN-9	Appointment Notifications	2	Medium	Vivekananda
Sprint -4	Deployment	USN-10	Deploy Frontend & Backend	3	High	Vivekananda

Project Tracker, Velocity & Burndown Data

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint -1	7	5 Days	01 Jun 2026	05 Jun 2026	7	05 Jun 2026
Sprint -2	7	5 Days	06 Jun 2026	10 Jun 2026	7	10 Jun 2026
Sprint -3	8	5 Days	11 Jun 2026	15 Jun 2026	8	15 Jun 2026
Sprint -4	5	3 Days	16 Jun 2026	18 Jun 2026	5	18 Jun 2026

Velocity Calculation

Total Story Points Completed = 27

Total Sprint Duration = 18 Days

Average Velocity = $27 \div 18$

Average Velocity = 1.5 Story Points per Day

Burndown Chart Data

Day	Remaining Story Points
-----	---------------------------

Day 1 27

Day 5 20

Day 10 13

Day 15 5

Day 18 0

Conclusion

The project was executed using Agile Scrum methodology with four sprints. The planned user stories were completed successfully, achieving the project objectives within the estimated timeline and velocity.